

# Development asset

## Don Southwest (SW)

### Key 2008 Highlights

As Don Southwest field has been developed in parallel with West Don field a number of the key milestones that have been achieved on schedule are shared with this development and have been outlined under the West Don field asset

### Don Southwest Field Specific Milestones

- ▼ FDP approval by UK government
- ▼ Flow line and control umbilicals hooked up to the riser base

### Key 2009 Milestones

The milestones in 2009 for Don Southwest field will be the commissioning of the Northern Producer; completion and start up of two production wells; initiation of water injection through two injector wells and the production of first oil from the field.

A further milestone will be the production of a field management plan focusing on maximising hydrocarbon recovery and phasing production from any future appraisal successes in the adjacent fault panels.

Licence/Block  
P236 (211/18a Don  
Southwest Area)

2P Reserves (net)  
14.1 mmbbls

Equity Stake  
40.000%

